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| Attachment 1
Agen‘dé, Action Tracking List, and Summary of Discussions
1. Administrative Issues |

= Next PMM will be held on October 26, 2006.

»  The minutes from the May 17, 2006, PMM were approved.

» The Action Tracking List was reviewed and an action identified as bemg completed will be
removed.

2. FFTF Project Statils Séhedule/Budget Overview

- The facility is in preparation for the Interim Decay Storage (IDS) drain activity. The Core
Component Pots (CCPs) will need to be removed prior to that. One box of CCPs has been
removed and it is stored in the Fuel Storage Famhty (I'SF). The second box has been staged to’
receive the remaining. CCPS

The Environmental Impact Statement (EIS) s still on schedule working out 1ssues associated
with waste and groundwater. Latest plan for completing the TC waste' management ROD is the
fall of 2008. Ecology asked if there was any possibility of getting more money in the 2008
budget, but RL stated they will not receive any additional money although the FY 2008 budget is

* in a state of flux.

3. Milestoﬁe Status

e M-92-10 - SUBMIT HANFORD SITE SODIUM DISPOSITION EVALUATION REPORT
TO ECOLOGY (Due 7/31/07)

o Status: RL is tasked with scoping activities necessary to meet this deliverable.
RLs plan is to store the sodium where it is for future use in the Vitrification plant,
Ecology asked if RL had received an email from R.W. Wilson; RL stated they had
and will respond to it. Ecology suggested that even if RL can’t meet the full
‘intent of this milestone, they need to submit some kind of report. RL stated they
will prepare a 10-12 page report consistent with the TC EIS report. Ecology .
requested a copy of the letter RL sent to Idaho stating they would not use Idaho’s
facility for processing sodium (see action 3). :
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M-81-10-T01 - SUBMIT FINAL SODIUM DISPOSITION REPORT (Due 7/31/07).
o Status: Samelas above.

M-81-14- T02 INITIATE INTERIM DECAY STORAGE VESSEL SODIUM DRAIN
ue 6/30/08)

o Status: The contractor will complete this early.

M-81-00A-T04 — COMPLETE TRANSFER OF SPECIAL FUEL TO DOE’S IDAHO
NATIONAL ENGINEERING LABORATORY FOR CONSOLIDATED STORAGE
(Due 3/31/09) -

o Status: There are two risks in this area: 1) the status of T3 cask modification,
which is going very well. A strategy document on the path forward for this work
was submitted to HQ and they have responded with their concurrence. A new
inner liner to upgrade theT3 cask is being designed. A design review meeting
with Savannah River and Idaho was very successful. The effort is more or less
~within budget but definitely on schedule. 2) The other risk is whether or not
Idaho will accept the sodium bonded fuel. Idaho is asking for ~$50M from FFTF
to receive, store, and process this fuel. RL is generating a Memorandum of
Understanding (MOU) between HQ-NE and HQ-EM that will provide the budget
to Idaho for receipt, storage and processing of the fuel. When the MOU is in
place, Idaho will receive FFTF’s sodium bonded fuel. The T3 cask needs to be

_ modlﬁed in order to send the foel in 12 shipments or less.

M-92-09 - ESTABLISH MILESTONES FOR AND/OR TARGET DAT. ES 1" NEEDED
FOR ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING
FACILITIES, ANDYOR MODIFICATIONS OF PLANNED FACILITIES NECESSARY
FOR STORAGE, TREATMENI/PROCESSING, AND DISPOSAL OF HANF ORD SITE

. SODIUM (D'ue 7/30/09)

o Status: This is part of the sodium reaction facﬂ1ty and will be included inthe
' sodium report above. This is also dependent on the outcome of the ROD for the.
~ TCEIS, which is due by 2008.
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M-81-14 - COMPLETE FFTF SODIUM DRAIN (Due 9/30/09)

Status: The language in this milestone may have to be adjusted to address
leaving up to “3600 gallons” of sodium in the facility. RL has a philosophical

* disagreement with the contractor over this issue. This may also be dealt with in
the sodium report, above. : :

M-81-15 - SUBMIT FFTF SUR VEILLANCE AND MAINT, ENANCE _PLAN (Due 6/30/10)
o Status:  RIL will be working with the State in the near future on this milestone.

M-81-00A-T05 — COMPLETEAUXILMRYPLANTSYSTEMS SHUTDOWN
(Due 2/28/11)

¢ Status: RL will be working with the State in the near future on this target date.

M-81-00A — COMPLETE FFTF FACILITY TRANSITION AND INITIA TE THE
SURVEILLANCE AND MAINTENANCE PFMSE (Due 2/28/11)

o Status: RL will be Workmg with the State in the near future on this milestone.

New Topics

Al Farabee pr0V1ded a handout to discuss the topics of the Core Component Pots and Remdual

Removal.

Core Component Pots (CCPS)

Sodium in the CCPs is waste, not product, as determmed by Ecology and concurred with
by RL.

The 90 day clock starts when the box of CCPS 1is moved, which occurred a couple of days
ago (August 8,2006).

Path forward — RL is working on storage at CWC or having a permitted location in the
400 area. Hcology will grant extensions to the 90 day clock as necessary as long as RL is
working towards a permit. Ecology may also provide a temporary authorization of a
permitted location. This path will be pursued only if the waste W111 not be stored at
CWC.
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Ecology noted that if RL pursues the permitted facility path, a Notice of Intent. Would need to be
issued; this is a public notice process. This should be able to be done quickly, but FFTF is a
sensitive issu¢ with the pubhc Ecology 15 willing to grant a temporary authorization if public
comment goes past 180 days..

RL believes the simplest path is to put the CCPs at CWC because there is no issue with returning
‘them to FFTF in the future when they are ready to be processed.

RL would like to be escorted through CWC (along with Ecology) to see if it would be the best.
place for storing the CCPs (see action 1). Ecology noted that there would need to be some sort
of building at CWC for storing the sodium there. FH noted there may be shipping issues with
these containers because of the dose rates (the outside of the containers needs to be less than 1R
but some areas on the surface of the existing container are 2R). Also the inside of the container
is not packed tightly and may have to be opened fo put some type of ﬁller in them (ALARA
issues). '

RL asked that storage at CWC be fully evaluated before a path forward is decided on.

FH stated that FSF may be the best path forward if it becomes a permitted facility. RL noted that
if FFTF goes to a “lights out” status, storage at FSF may not be a good place for sodium storage
for fire protection 1easons. Per the requlrements in WAC- 173 sodium needs to be contamed ina
weather tight building.

Residual Removal (from piping removed to prepare large components and piping for in-situ
cleamng) :
- This is a Treatment by Generator issue if sodium is cleaned unmedmtely after the p1pe is
removed from the system.
Pieces of plpe removed to gain access for in-situ cleamng of components and/or large
diameter piping become waste when the pipe is removed from the system. These pieces
of pipe will be packaged in 55 galion drums in a satellite accumulation arca. 'When the
drum is full, it will be moved to a 90-day pad in preparation for movement to a permitted
TSD storage unit, such as CWC. However, if a 400 Area facility becomes a permitted
storage location they would not have to be shipped to CWC. _

‘5. Next Meeting

October 26, 2006
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ACTION TRACKING LIST
. . Date Established/
Act;qn Assignee Due Date Stafus
1. Arrange a tour of CWC for | ‘'W. Bowen - 8-10-06/ Tour Completed
RL and Ecclogy week of 8- . 8-18-06 August 17, 2006
14-06. o ' o _ _
2. Schedule meeting with W. Bowen 8-10-06/ Meeting Held
Ecology to discuss permitting B 8-18-06 " August 22, 2006
issues/process. _ ' _ '
3. Furnish Ecology with copy | 'D. Chapin - 8-10-06/ Completed
-of fetter to Idaho on sodium 8-18-06 August 10, 2006

processing facility.
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List of Attendees
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